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March 8,1993 93-RF-2779 

Richard J. Schassburger 
Acting Director 
Environmental Restoration Division 
DOE, RFO 

Attn: S. R. Grace 

CROSSWALK BETWEEN OU 2 ALLUVIAL WORK PLAN ACTIVITIES AND ACTUAL FIELD 
ACTIVITIES PERFORMED - MBA-021-93 

The following Work Plan crosswalk for Operable Unit (OU) 2 is a result of the February 8, 1993 
meeting held with the management of the Department of Energy/Rocky Flats Office (DOURFO), 
EG&G Rocky Flats, Inc. (EG&G), the Environmental Protection Agency (EPA), and the Colorado 
Department of Health (CDH) regarding the Phase 111 RCRA Facilities Investigation/Remedial 
Investigation (RFVRI) Report for OU 1. Due to site inaccessibility, geologic conditions encountered 
while drilling, and decisions made in the field, the actual work performed during the Phase I I  Alluvial 
field program for OU 2 deviated from the work outlined in the approved Work Plan. 

Attachment 1 summarizes the work planned versus the actual work performed. This summary of the 
OU 2 field work is presented in the same quantitative manner that the OU 1 Work Plan deviations 
were presented by EPA and CDH to DOURFO and EG&G on February 8,1993. Rationale for the 
deviations is provided in Attachment 2. 

EG&G recommends scheduling a meeting with the regulatory agencies to discuss the crosswalk 
deviations and the rationale for those deviations. Any areas of concern that EPA and CDH have that 
cannot be resolved with existing field data, might be addressed during the Bedrock field program, the 
Feasibility Study (FS), or a Phase Ill RFI/RI. 

If you have any concerns regarding this matter, please contact A. L. Primrose of my staff at extension 
8618. 

M. B. Arndt 
Director 
Remediation Project Management 
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